



Alto Tunnel Investigation
All work 7am-5pm
All dates SUBJECT TO CHANGE

Sun	Mon	Tue	Wed	Thu	Fri	Sat
29 Bird Survey	30 Locate utilities	31 1 2 3 Underhill				4
Mobilization/Rain delays						
NO TRAFFIC CONTROL						
5	6	7	8	9	10	11
Underhill						
Drilling/Rain delays						
NO TRAFFIC CONTROL						
12	13	14	15	16	17	18
Underhill						
Drilling/Rain delays						
NO TRAFFIC CONTROL						
19	20 Holiday	21	22	23	24	25
Underhill						
Drilling/Rain delays						
Mid-winter school break						
NO TRAFFIC CONTROL						
26	27	28	1	2	3	4
Underhill						
Drilling			De-mobilization			
NO TRAFFIC CONTROL						
5	6	7	8	9	10	11
Chapman						
Mobilization				Drilling		
DETOUR ON CHAPMAN DRIVE AT CORTE MADERA AVENUE						
12	13	14	15	16	17	18
Chapman						
Drilling						
DETOUR ON CHAPMAN DRIVE AT CORTE MADERA AVENUE						
19	20	21	22	23	24	25
Chapman						
Drilling						
DETOUR ON CHAPMAN DRIVE AT CORTE MADERA AVENUE						
26	27	28	29	30	31	32
Chapman			Both sites			
Drilling	Demobilization		Scan			
DETOUR ON CHAPMAN						